

Timeline

Thursday

5 - 6 Research, Planning
6 -7 Sitemap, Wireframes
7 -8 Wireframes
8 -9 Mockups
9 - 10 Index page
10 - 11 Index page

Friday

8 - 9 Gallery page
9 -10 Testimonial page
10 -11 Backend /log in page
11 - 12 Php functionality
12 -1 Php/JS functionality
1 -2 Check functionality and DB
2 -3 Tweaking website
3 -4 Tweaking